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CONTRACT N°:

028042

ACRONYM:

SUIT

PERIOD:

1/02/2006-31/01/2007

Workpackage 0:  

Project

Actual WP total:

7.5

7.5

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0

Management

Planned WP total:

7.5

7.5

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0

Workpackage 1:  

Architecture Requirements

Actual WP total:

48.9

3.8

2.7

3.0

5.3

5.1

4.3

6.8

8.9

5.0

4.0

3.5

3.0

0.5

and Specifications

Planned WP total:

46.4

4.3

3.0

3.0

3.8

6.0

4.0

5.0

9.7

4.0

3.7

1

0.5

0.5

Workpackage 2:  

Channel and Systems

Actual WP total:

60.5

9.4

0.0

0.0

0.0

17.0

0.0

19.0

0.6

7.0

7.5

5.5

4.0

1.5

Simulations

Planned WP total:

57.3

9.7

0.0

0.0

0.0

15.0

0.0

14.0

2.7

7.0

9.0

2.5

1.0

1.5

Workpackage 3:  

Robust Scalable Video

Actual WP total:

25.6

4.9

9.2

0.0

0.0

5.3

4.0

0.0

0.0

2.2

0.0

1.5

1.5

Communications

Planned WP total:

38.5

5

21.0

0.0

0.0

5.3

5.0

0.0

0.0

2.2

0.0

0.5

0.5

Workpackage 4:  

Playout, Terminal and Network

Actual WP total:

37.6

4.3

4.2

20.1

4.7

0.0

0.0

0.0

4.2

0.0

0.0

2

2.0

Resource Management

Planned WP total:

39.6

4.9

4.2

21.3

4.5

0.0

0.0

0.0

4.6

0.0

0.0

2

2.0

Workpackage 5:  

Components

Actual WP total:

29.5

2.1

0.0

0.0

0.0

0.0

12.7

9.0

0.0

4.9

0.9

0

for the Testbed

Planned WP total:

31.6

2.0

0.0

0.0

0.0

0.0

15.6

9.0

0.0

4.1

0.9

0

Workpackage 6:

Integration, Performance

Actual WP total:

10.9

0.8

0.0

0.8

1.5

0.0

0.0

4.0

3.8

0.0

0.1

0

Evaluation and Validation

Planned WP total:

12.2

0.6

0.5

0.9

2.0

0.0

1.3

4.0

2.7

0.0

0.2

0

Workpackage 7:

Exploitation and

Actual WP total:

4.4

0.8

0.0

0.1

0.0

0.2

1.0

1.9

0.2

0.2

0.0

0

Dissemination

Planned WP total:

4.5

0.8

0.3

0.3

0.0

0.0

1.0

1.6

0.3

0.2

0.0

0

Actual  total:

224.9

33.7

16.2

24.0

11.4

27.6

22.0

40.6

17.8

19.3

12.4

13

8.5

2.0

2.0

0.0

Total Project Person-month

Planned total:

237.6

34.9

29.0

25.5

10.3

26.3

26.9

33.6

20.0

17.5

13.7

6

2.0

2.0

2.0

0.0

URL

UniS

TOTALS

AC TOTALS

IBBT

UPM

Wavecom

Coord. IT

IBBT*

URL*

R&S

IRT

Runcom

Vitec

UniS*

Partner - Person-month per Workpackage

AC - 

own staff

Person-Months Status Table
* It does not include own staff manpower, which is expressed in the rightmost column.
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Total Project Person-month
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34.9
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25.5

10.3
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26.9

33.6
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6

2.0

2.0

2.0
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URL
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Wavecom
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		CONTRACT N°:		028042

		ACRONYM:		SUIT

		PERIOD:		1/02/2006-31/01/2007				TOTALS		Coord. IT		IBBT*		URL*		R&S		UniS*		Vitec		Runcom		IRT		UPM		Wavecom		AC TOTALS		IBBT		URL		UniS

																																				etc.

		Workpackage 0:		Project		Actual WP total:		7.5		7.5		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0

				Management		Planned WP total:		7.5		7.5		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0.0		0

		Workpackage 1:		Architecture Requirements		Actual WP total:		48.9		3.8		2.7		3.0		5.3		5.1		4.3		6.8		8.9		5.0		4.0		3.5		3.0				0.5

				and Specifications		Planned WP total:		46.4		4.3		3.0		3.0		3.8		6.0		4.0		5.0		9.7		4.0		3.7		1		0.5				0.5

		Workpackage 2:		Channel and Systems		Actual WP total:		60.5		9.4		0.0		0.0		0.0		17.0		0.0		19.0		0.6		7.0		7.5		5.5		4.0				1.5

				Simulations		Planned WP total:		57.3		9.7		0.0		0.0		0.0		15.0		0.0		14.0		2.7		7.0		9.0		2.5		1.0				1.5

		Workpackage 3:		Robust Scalable Video		Actual WP total:		25.6		4.9		9.2		0.0		0.0		5.3		4.0		0.0		0.0		2.2		0.0		1.5		1.5

				Communications		Planned WP total:		38.5		5		21.0		0.0		0.0		5.3		5.0		0.0		0.0		2.2		0.0		0.5		0.5

		Workpackage 4:		Playout, Terminal and Network		Actual WP total:		37.6		4.3		4.2		20.1		4.7		0.0		0.0		0.0		4.2		0.0		0.0		2				2.0

				Resource Management		Planned WP total:		39.6		4.9		4.2		21.3		4.5		0.0		0.0		0.0		4.6		0.0		0.0		2				2.0

		Workpackage 5:		Components		Actual WP total:		29.5		2.1		0.0		0.0		0.0		0.0		12.7		9.0		0.0		4.9		0.9		0

				for the Testbed		Planned WP total:		31.6		2.0		0.0		0.0		0.0		0.0		15.6		9.0		0.0		4.1		0.9		0

		Workpackage 6:		Integration, Performance		Actual WP total:		10.9		0.8		0.0		0.8		1.5		0.0		0.0		4.0		3.8		0.0		0.1		0

				Evaluation and Validation		Planned WP total:		12.2		0.6		0.5		0.9		2.0		0.0		1.3		4.0		2.7		0.0		0.2		0

		Workpackage 7:		Exploitation and		Actual WP total:		4.4		0.8		0.0		0.1		0.0		0.2		1.0		1.9		0.2		0.2		0.0		0

				Dissemination		Planned WP total:		4.5		0.8		0.3		0.3		0.0		0.0		1.0		1.6		0.3		0.2		0.0		0

						Actual  total:		224.9		33.7		16.2		24.0		11.4		27.6		22.0		40.6		17.8		19.3		12.4		13		8.5		2.0		2.0		0.0

		Total Project Person-month				Planned total:		237.6		34.9		29.0		25.5		10.3		26.3		26.9		33.6		20.0		17.5		13.7		6		2.0		2.0		2.0		0.0
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